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1.  Originator

Kenneth L. Cockerill

2.  Log Date:

2/8/02

3.  CCR #:
  

02-0100

4. Rev:

—

5.  Tel:

301-925-0463

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: TE for 6A.05_DMS.02  For all DAACs  Contains fix for ECSed33408 (6A.05: Multi granule orders not working)

9. Originator Signature/Date

 Kenneth L. Cockerill     /s/     2/8/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 08Feb02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/     2/8/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            08Feb02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed33408

23.   Problem:  (use additional Sheets if necessary)
ECSed33408 - Multi granule FTPPull orders are not working.

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.05_DMS.02  TE can be loaded on top of  initial delivery of 6A.05 baseline.  All fixes for TE 6A.05_DMS.01A are also
included in this TE.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.05   regression testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     2/8/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     2/8/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:                    Rev:     Originator:  Kenneth L. Cockerill

Telephone: 301-925-0463         Office:  3041

Title of Change:  TE for 6A.05_DMS.02  For all DAACs  Contains fix for ECSed33408 (6A.05: Multi granule orders not
working)

ClearCase

PLEASE  rebuild SUN  tar file from 6A.05 baseline for the following binary
EcDmV0ToEcsGateway  which is located in
     /ecs/formal/DM/bin/sun5.5.

Please name tarfile TE_6A.05_DMS.02

DAAC INSTALL INSTRUCTIONS

NOTE:  ALL FIXES THAT WERE IN TE_6A.05_DMS.01A are also included in this TE.  Therefore if you haven't installed
TE_6A.05_DMS.01A you may skip that TE and install this one.

1.   Get  TAR File  from CM distribution.

2. Untar the tar file  and  copy  the EcDmV0ToEcsGateway binary to the

directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform

3.  Change the permissions on the EcDmV0ToEcsGateway binary so it is made execuable:

chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway

4. Restart  EcDmV0toEcsGateway

CM01AJA00 Revised 10/15/01 ECS


